
Iowa Hill Pumped Storage Development
Preliminary Construction Schedule

Construction Begins*
7/2009 Best Case

1187-04

YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5

1. Access Roads

2. Site Clearing

3. Upper Reservoir
Construction

4. Tunnel Construction

5. Site Restoration

6. Underground Facilities
Construction

7. Transmission Line
Construction

* Contingent upon: (1) FERC License 7/2007, and (2) SMUD Board Approval
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